

COMPLEX DPR STRESS TEST

POWER PLAY DAILY PROGRESS REPORT

MEGA TECH PARK PHASE II

Ravi Shetty SC(Count wise)

Skilled Labour

Mason 6

Bar Bender 3

Welder 2

Carpenter 4

Unskilled Labour

Helper 8

Cleaner 2

Watchman 1

General Labour 5

30th June 2026

Overall Remarks- Column shuttering work -2x8'0"x10'0"=160.00 sft

29th June 2026

Overall Remarks- Steel fixing work -1x12'0"x8'0"=96.00 sft

28th June 2026

Overall Remarks- Concrete pouring work -1x15'0"x12'0"=180.00 sft

-2x4'0"x5'0"=40.00 sft

Powered by getpowerplay.in 2/4

Imran Khan 1(Count wise)

Skilled Labour

Mason 4

Tile Mason 3

Painter 2

Unskilled Labour

Helper 10

Cleaner 4

27th June 2026

Overall Remarks- Tile laying work -2x20'0"x10'0"=400.00 sft

26th June 2026

Overall Remarks- Painting work -3x10'0"x8'0"=240.00 sft

-1x5'0"x4'0"=20.00 sft

Powered by getpowerplay.in 3/4

Mahesh Patil SC(Count wise)

Skilled Labour

Mason 5

Electrician 2

Plumber 3

Unskilled Labour

Helper 6

General Labour 4

25th June 2026

Overall Remarks- Plumbing installation work -1x50'0"x1'0"=50.00 rft

24th June 2026

Overall Remarks- Electrical conduit work -2x40'0"x1'0"=80.00 rft

23rd June 2026

Overall Remarks- Wall plastering work -1x18'2"x6'0"=109.20 sft

-1x6'8"x5'9"=38.29 sft

-1x10'0"x4'0"=40.00 sft

Powered by getpowerplay.in 4/4