

Daily Progress Report

RIVERFRONT COMMERCIAL COMPLEX

Mahesh Patil SC(Count wise)

18th June 2026

Overall Remarks- Flooring work -1x15'0"x12'0"=180.00 sft

17th June 2026

Overall Remarks- Waterproofing work -1x25'0"x6'0"=150.00 sft

16th June 2026

Overall Remarks- Plaster repair work -3x4'0"x5'0"=60.00 sft