

ULTIMATE DPR STRESS TEST

POWER PLAY DAILY PROGRESS REPORT

SKYLINE CORPORATE TOWERS - BLOCK B

Arjun Nair SC(Count wise)

Skilled Labour

Mason 8

Bar Bender 4

Welder 3

Carpenter 5

Unskilled Labour

Helper 12

Cleaner 3

Watchman 2

General Labour 6

15th July 2026

Overall Remarks- Raft footing concrete work -1x20'0"x15'0"=300.00 sft

-2x5'0"x4'0"=40.00 sft

14th July 2026

Overall Remarks- Steel reinforcement work -1x18'0"x12'0"=216.00 sft

Powered by getpowerplay.in 2/5

Farhan Ali 1(Count wise)

Skilled Labour

Mason 6

Tile Mason 4

Painter 3

Unskilled Labour

Helper 15

Cleaner 5

13th July 2026

Overall Remarks- Tile laying work -2x25'0"x12'0"=600.00 sft

12th July 2026

Overall Remarks- Internal painting work -3x12'0"x10'0"=360.00 sft

-1x10'0"x5'0"=50.00 sft

Powered by getpowerplay.in 3/5

Nikhil Patil SC(Count wise)

Skilled Labour

Electrician 4

Plumber 4

Mason 2

Unskilled Labour

Helper 8

General Labour 4

11th July 2026

Overall Remarks- Plumbing line installation work -1x100'0"x1'0"=100.00 rft

10th July 2026

Overall Remarks- Electrical conduit work -2x60'0"x1'0"=120.00 rft

Powered by getpowerplay.in 4/5

Sanjay Kumar SC(Count wise)

Skilled Labour

Fabricator 5

Welder 4

Unskilled Labour

Helper 10

Cleaner 3

Watchman 1

09th July 2026

Overall Remarks- Structural fabrication work -1x30'0"x20'0"=600.00 sft

-1x10'0"x10'0"=100.00 sft

08th July 2026

Overall Remarks- Structural welding work -1x20'0"x15'0"=300.00 sft

Powered by getpowerplay.in 5/5